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EXECUTIVE SUMMARY 
 
This paper presents the results of the case study assessment on the controlled 
dumpsite facility located at Payatas, Quezon City, Philippines. The facility formerly was 
an open dumpsite, which has a tragic history of more than 30 years of misuse, and on 
July 1, 2000 a hill of garbage fell on a slum community resulting in the death of nearly 
300 people buried alive and leaving hundreds of families homeless. To address this 
problem, the dumpsite was converted to a controlled-waste disposal facility and 
undergone construction for an engineered sanitary landfill. Likewise, it was developed 
from waste to energy facility, i.e., the conversion of methane gas generated from waste 
into electricity – the first clean development mechanism (CDM) project in solid waste 
management in the Philippines and Southeast Asia. The article used the assessment 
tool developed under the Integrated Sustainable Solid Waste Management in Asia 
(ISSOWAMA) Project, funded by the European Commission, which aims at evaluating 
case studies on solid waste management from different Asian countries. As such, major 
sections of this paper discuss the findings on the performance of the six evaluation 
criteria of technical, environment and health, financial and economic, socio-cultural, 
institutional, and legal and policy performances. The paper briefly introduces the 
ISSOWAMA Project – its objectives as well as some of its main activities that resulted in 
the evaluation of this particular case. It also discusses the methodology employed in the 
identification, documentation and evaluation of the case studies using the integrated 
and sustainable solid waste management method that the Project is espousing. Lastly, 
it draws lessons/recommendations and implications to planning and management in 
terms of sustainable waste management for local government units (LGUs) based on 
the results of the assessment, as well as, from the authors’ opinion as experts in the 
field. 
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INTRODUCTION 
 
The ISSOWAMA Project 
 
The Integrated Sustainable Solid Waste Management in Asia (ISSOWAMA) Project is a 
coordination action funded by the European Commission under its seventh framework 
program aimed at developing a performance assessment system for integrated waste 
management scenarios, which consists of a set of qualitative sustainability criteria along 
with quantitative impact indicators that enables assessment of waste management 
strategies. The project brought together 18 research organizations, universities and 
social and governmental stakeholders from 14 European and Asian countries to analyze 
major challenges in implementing new approaches to SWM in Asia; increase 
awareness on the need for an integrated and sustainable waste management (ISWM) 
approach through assessing solid waste management (SWM) systems; build capacities 
for the widespread adoption of the ISWM model to Asian countries; showcase various 
suitable and feasible solutions for specific SWM problems; and establish stable 
cooperation among the partner institutions. 
 
One of the set of activities carried out under ISSOWAMA was the identification, 
documentation and evaluation of case studies submitted by the Asian partner 
institutions. This is to exemplify and learn the wide range of SWM alternative 
approaches being done in the other region. 
 
METHODS 
 
Pursuant to the ISSOWAMA design of mapping current researches only so as to identify 
data or information gaps, this paper made use of existing and available studies, reports 
or articles and official presentations on the Case of Payatas. The site was visited by 
some members of the project team from Asia and was able to walk-through to the area. 
The Payatas case is one of the 76 cases submitted by the project’s partners (17 from 
the Philippines alone) for evaluation.  
 
It utilized the assessment tool for solid waste management projects developed by the 
partners under the ISSOWAMA Project. The first part of the tool provides a qualitative 
description of the case to be assessed by setting the scope and limitation of the system. 
The second part deals with the technical, health, environmental, economic, institutional, 
socio-cultural and policy/legal aspects and impacts of the case. 
 
RESULTS OF THE ASSESSMENT 
 
A. Case Study 
 
The Payatas Controlled Disposal Facility (henceforth referred to as the Payatas facility 
or the facility) is located in Quezon City, the largest of the 17 municipality and cities of 
the National Capital Region both in terms of land area (16,112 hectares) and population 
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(2,679,450 as of the 2007 Census). It used to be an open dumpsite that receives Metro 
Manila’s solid wastes until a tragic accident of trash slide in July 10, 2000, which 
resulted in the deaths of close to 300 people, compelled authorities to close it. Various 
enabling laws and multisectoral participation paved for its conversion into a controlled 
waste disposal facility which is more sustainable to the City. The facility has been 
formally closed since last December 30, 2010 in compliance with the Authority to Close 
Order issued by the Department of Environment and Natural Resources, and efforts for 
the establishment of an environmentally-compliant landfill are currently underway. This 
case study covers the conversion programs and activities that were undertaken since 
2004 up to the present (post closure plans). It focuses on two major activities or 
projects: 1) the site rehabilitation and development, and 2) Biogas Emission Reduction 
Project.  
 
The facility covers about 9.7 hectares of land, and serves as the main disposal site, 
which is for the exclusive use of its host city. The amount of wastes that enters the 
disposal facility is 466,679.01 metric tons annually, 39 % of which is recyclable while 
61% is non-recyclable.  However, only 455,679 metric tons of these go into final 
disposal as 11,498 metric tons are recovered by the dumpsite pickers for direct reuse, 
recycling, animal food, or valorized by formal solid waste or recycling or composting 
systems. The recyclable materials include paper, aluminum cans, plastics, glass and 
iron. Hazardous wastes like clinical wastes and other toxic and hazardous ones are not 
allowed to enter the facility. 
 
B.1. Technical Functionality/Appropriateness  
 
The conversion of the Payatas open dumpsite into a controlled disposal facility has 
been a multi-disciplinary and sectoral effort. Technology-wise, the Quezon City 
Government had tapped the expertise and services of local private contractors, local 
and international business sectors, a government agency and community organizations 
to undertake the following: 
 
Table 1. Service Provider for the Program 
Services Partner Partner’s Profile
1) Site rehabilitation & development IPM Environmental Services Local private contractor
2) Biogas Emission Reduction 
Project 
Pangea Green Energy, Inc. Italy-based company
3) Used Tire Retrieval Project and 
Co-processing of Residual Plastics 
Holcim Cement Philippines, Inc. Local private business
4) Plastic densification Department of Science and 
Technology – Industrial 
Technology Development Institute 
(DOST-ITDI) 
National government 
agency 
5) Composting and materials 
recovery facilities 
IPM Environmental Services Local private contractor
 
Site rehabilitation and development: Rehabilitation and development of the site was 
contracted out to the Isabelita P. Mercado (IPM) Environmental Services, a local private 
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contractor. Engineering works for the site were implemented which specifically include 
the following activities: a) slope re-profiling which reduced the steep side slopes to a 
more stable angle; b) slope greening through the introduction of vetiver grass and other 
ornamental plants along the slopes and benches for erosion control; c) leachate 
collection and re-circulation, which helps in enhancing decomposition and minimizing 
the discharge of leachate into the waterways; d) drainage system improvement; and 
construction of access roads around the dumpsites to facilitate daily waste dumping, de-
clogging operations, maintenance of slopes, and for emergency. 
 
The technologies and resources used for rehabilitation and development are simple and 
readily available. There is sufficient local availability of know-how and experience to 
design and build as well as to operate and maintain the equipment and technologies 
used in the above-mentioned engineering works. These were all provided and taken 
cared of by the local private contractor. The local government of Quezon City, on its part, 
conducts a series of on-site inspections and imposes the required penalties on the 
contractors whenever violations are committed. 
 
Biogas emission reduction project: This project, otherwise known as Payatas 
Methane Recovery Project, is the first registered Clean Development Mechanism 
(CDM) initiative in Southeast Asia. It basically involves the extraction, collection, flaring 
and conversion of biogas produced from the dumpsite to energy. 
 
Construction of the biogas plant and its facilities started in July 2007, and were 
completed and commissioned in March 2008. As per the latest monitoring report 
(January 10, 2010 – March 31, 2011), presently the generator is not capable of running 
with fossil fuel.  Currently, the electricity produced is only for the internal consumption of 
the plant and for other users (free supplying) in Payatas area (street light, offices, 
multipurpose hall, dumping areas), which is free of charge. The last portion of the report 
also indicated that it was not able to reach the targeted certified emission reduction 
(CER) originally applied for (55,274 vs. 63,096). It furthermore stated that garbage 
disposal activities necessitated “the partial disconnection of some wells located in the 
two mound area of the dumpsite; this situation has caused losses in biogas production 
in the areas occupied by dumping activity (this is also the reason for lower CERs 
compared to PDD); the lost production is partially recovered through the installation of 
new wells in elevation, and horizontal trenches”. 
 
On the other hand, the report stated that gas odor on top of the mounds has been 
greatly reduced since the plant began operation. Moreover, the continuous extraction of 
gas from the dump has reduced the risk of random combustion and fire in the area. 
 
Of these activities, only the biogas emission reduction project made use of foreign 
technology – that of Pangea Green Energy of Italy through the CDM. Because of the 
very high cost needed to invest in this kind of project, the local government opted to 
enter into a 10-year period Memorandum of Agreement with the Italian company. 
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Through the CDM, Quezon City was able to acquire the needed technology minus the 
financial burden. 
 
The project design document described the technologies to be used as innovative in 
light of the state of landfill methane recovery system in the Philippines. Due to this, local 
workers were trained, and specialist such as engineers and other professionals were 
hired. Aside from these, high efficiency flare suppliers are not available in the Philippine 
market hence, many components of the facility were imported to Europe particularly 
Italy. 
 
B. 2 Health Impacts  
 
The conversion safeguards the community’s well-being and health for the following 
reasons: almost 1,000 families living along the dangerous zones adjacent to the 
dumpsite were relocated. Automatically, they were rid of the health and safety hazards 
they once exposed themselves into, such as the risk of another trash slide that could 
bury them alive; dusts and toxic substances like methane gas that can cause inhalation 
problems; and infectious organisms that brings about all kinds of diseases. 
 
Also, the stabilization, greening and fencing of the dumpsite slope are processes 
undertaken to greatly diminish the likelihood of another waste erosion. As for security 
and safety, the facility has its own security personnel and trained firefighting unit 
available 24 hours a day. A medical team is also present at the site. Furthermore, the 
establishment of guidelines for the waste pickers had prevented fighting and accidents 
among them. Medical assistance is also provided to them by the private contractor 
whenever necessary. 
 
In addition, the biogas emission reduction project prevents the occurrence of fire and 
explosion that can be brought about by the flammable gases from the dumpsite. Lastly, 
the emission reduction project not only reduces foul odor and greenhouse gases (GHG), 
but also risks of groundwater contamination and damage to nearby vegetation. 
 
On site, worker’s health are also safeguarded with the provision and mandatory use of 
safety gears such as gloves, masks, covered shoes/boots and helmets.   Precautionary 
measures such as project briefings and trainings were undertaken to ensure that 
workers understand the proper and safe way of operating the machines, handling 
wastes, and applying disinfectants. A medical team provided by the contractor is also 
always present at the site. 
 
B.3 Environmental Impacts  
 
The major environmental laws applicable to the site are the Clean Air Act of 1999 or 
Republic Act (RA) 8749; the Toxic and Hazardous Waste Act of 1990 or RA 6969; the 
Ecological Solid Waste Management Act of 2001 or RA 9003; the Clean Water Act of 
2004 or RA 9275; and the Climate Change Act of 2009 or RA 9729. 
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In 2004, the Quezon City Government embarked on the conversion of the open 
dumpsite into a controlled disposal facility: 1) In compliance with the Ecological Solid 
Waste Management Act of 2000 (R.A. 9003); 2) Improve environmental health and 
safety; 3) Ensure safety and stability of the dumpsite; and 5) Sustain livelihood needs of 
the immediate community. 
 
In compliance of the Clean Air Act and the Climate Change Act, the methane to energy 
plant removes about 1,500 to 2,000 cubic meters per hour of biogas from the dumpsite.  
By producing electricity from biogas, the project avoids the use of grid electricity which 
has the carbon emission factor of 0.46 tons of carbon dioxide equivalent to per 
megawatt-hour of electricity.  At an average of 4,200 MWh per year, the project reduces 
greenhouse gas emissions by about 1,930 tons carbon dioxide equivalent per year. 
 
The first verification of emission reductions took place in the last quarter of 2008 
wherein a third party accredited by the CDM Executive Board inspected the plant to 
check if the appropriate measuring devices and instruments are properly installed and 
calibrated.  This is to enable them to recommend issuance of Certified Emission 
Reductions for the project. 
 
Biogas Emission Reduction Project converts the biogas emitted from decomposition of 
organic solid wastes in the disposal facility into electricity. It contributes to the reduction 
of greenhouse gases by capturing methane from the biogas collected from the dumpsite. 
This project contributes to clean air through annual reduction in greenhouse gases of 
116,000 tons of carbon dioxide equivalent which is a total 10-year reduction of 
1,163,394 tons from 2008 to 2017. Methane extracted approximately 5,400 tons per 
year lessening adverse effects on health, damage to vegetation and cause of fire and 
explosion. 
 
B. 4 Economic and Financial Implications  
 
Waste disposal facilities are usually provided by the national or local government. 
However, the Quezon City government found it more convenient and economical to hire 
the expertise of a private contractor, the IPM Group of Companies, to handle the 
rehabilitation, daily operation and maintenance of the facility. Since this has undergone 
a public bidding process, it can be surmised that the services offered/rendered by IPM 
is the most cost efficient out of all the other private bidders. Thus, this public-private 
partnership has resulted in a win-win situation wherein the local government is able to 
respond to the needs of its constituents at a most cost-efficient and effective manner 
and a local business is able to provide the needed services in the same time getting 
profit. Savings may even be realized at the LGU’s end in the form of deductions to 
payment to the contractors as penalty for not strictly following the set guidelines in 
garbage management. 
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An even more impressive strategy implemented by the City government is the CDM-
registered Biogas Emission Reduction Project. This initiative allowed the Italian-based 
company, Pangea Green Energy, to implement an emission-reduction project at the 
Philippines in exchange of emission reduction of carbon credits, which can be sold to 
countries that committed to reduce their GHG emissions under the Kyoto Protocol. This 
move proved to be risk-free on the part of the government since the investment 
(reported at Euro 1.8 million initially) is shouldered by the foreign company. Hence, the 
Quezon City government was able to acquire a very expensive technology that 
addresses GHG emission problems at no financial cost at all. 
 
Moreover, the LGU receives donation from the proceeds of emission trading activities 
expressed in percentage in direct proportion to the price per unit of CER. With an 
annual average of 116,000 CER, the project should have been able to donate a 
cumulative earning of at least €313,200 or €2,227,200 in 2010 alone. These added 
revenues can be used by Quezon City to finance more development projects. 
 
An economic benefit of the emission reduction project is the generation of electricity, 
which is enjoyed by Payatas residents through the lights provided along the perimeter of 
the dumpsite and street lamps along Visayas Avenue Extension and Zamboanga Street 
in Barangay Payatas. The residents also get to use electricity for free in the so-called 
“Plantsahan ng Bayan”, a certain area in Payatas where the people are allowed to iron 
clothes and do other things that required electricity (Quezon City presentation).  
 
Overall, the program also generated income and employment/business opportunities 
not just for private contractors, but for the community as well. Trading/recycling areas 
near the disposal facility are provided for scavengers, recyclers and junkshop operators 
to facilitate their livelihood. In fact, a study done by Sia in 2007 estimated that on a daily 
basis, a scavenger earns a net income of Php131.00 (US$2.62), a vendor takes home 
Php114.25 (US$2.29), and a junkshop operator earns Php323.30 (US$6.47). It 
furthered that these earnings are enough to cover a family’s expenses for food, water 
and electricity (Sia 2007). 
 
B.5 Social Impacts of a New Initiative After a Tragedy 
 
The 2000 trash slide in the Payatas dumpsite that killed at least 300 people brought the 
reality of poverty in the Philippines in sharper focus, but at the same time, triggered 
initiatives that empowered and help raise the quality of living of the people in the area.  
 
Prior to the implementation of the methane recovery project, the Philippine National Oil 
Company (PNOC-EC) and POG held a public consultation with the 23 local 
stakeholders who responded to the invitation. Scavenger group representatives, 
a homeowner, a junkshop owner, a barangay official, the social apostolate arm of the 
parish and a parents group (the last two representing children and youth concerns) 
attended the event. Some of the issues raised during that meeting can be seen in the 
following questions: a) Would the extraction of gas pose a health risk, especially for the 
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children, considering that the schools were close to the site?; b) How certain was it that 
no trash slides/fires would reoccur?; c) What will happen to those who are still living 
near the site?; d) What benefits would the residents enjoy from the project? After much 
discussion, the community did not endorse the project. The Barangay official claimed 
that the community was not involved in the planning of the Payatas Gas Project. 
Therefore, it can be concluded that no information from campaign/ environmental 
awareness program was conducted before the start of the project. In spite of the 
seeming lack of community endorsement of the methane gas project, the Quezon City 
proceeded with its plans secure in the thought that it was on the right path. Through the 
confluence of internal and external factors, the time seemed ripe for Payatas 
residents to quietly acquiesce to the project.  
 
The months immediately after the tragic incident resulted in an outpouring of assistance 
to Payatas from NGAs, local and international NGOs, and church groups often requiring 
counterpart community organizations. To tap these offers of assistance, the people of 
Payatas formed people's organization for actual interest groups with various advocacies 
such as better livelihood opportunities, access to better health and educational services, 
women's rights, and security of land tenure.  The optimism was high and the 
POG concentrated on its social responsibility program consisting of the following: 1) 
strengthening of workers' organization; 2) enhancing access to basic services; 3) 
establishing materials recovery and wastes volume reduction plant; 4) pursuing market 
development programs; and 5) enhancing the capability of the emergency response 
teams. 
 
There are benefits in the electrification of Payatas producing 42,000 megawatts that 
was inaugurated in 2008. It has effectively contributed to the reduction of crimes in the 
areas. This is because of well-lighted streets not only within the Payatas dumpsite but in 
the Visayas Avenue Extension where people walk on their way in and out of Payatas.  
  
As a result of the enactment of RA 9003 (Ecological Solid Waste Management Act) and 
the realization that there is money in recycling, it is believed that more households now 
recycle at source and deal directly with cart pushers who buy their recyclables. 
Furthermore, through POG efforts scavengers are now registered and pay an annual 
access fee that entitles them to an ID. The system involves in becoming a member in a 
cooperative which sets rules on the gleaning process, sharing profits, and access to 
savings and loans programs.  
  
B.6 Organizational Strength and Institutional Support 
 
The organization and institutional support of the whole conversion program lies in the 
City’s commitment and political will to never let the year 2000 Payatas tragedy happen 
again. In light of this, the Quezon City LGU immediately issued an Administrative Order, 
dated November 2000, creating the Payatas Operations Group under the Office of the 
Mayor to manage, operate and secure the entire dumpsite, and act as the overall 
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regulatory body that oversees the operations of other related projects in the facility. It 
consists of 15 personnel.  
 
Working with the POG are the various private sectors, NGAs and community partners. 
These are: a) the IPM Group of Companies for site rehabilitation and development, b) 
Pangea Green Energy, Inc. for the Biogas Emission Reduction Project, c) Holcim 
Philippines for the Used Tire Retrieval Project and Co-Processing of Residual Plastics, 
d) DOST-ITDI for the pilot testing of the Plastic Densifier Technology, and e) recyclers’ 
association, which is composed of the dumpsite waste pickers, junk shops and recycling 
groups, for the recovery of the recyclable materials.  
 
In each of these partnerships, Memoranda of Agreement were signed and ratified by the 
City Legislative Council for the legal protection of both parties as well as provide a clear 
delineation of functions between the POG and the partners.  
 
Furthermore, the local government was able to mainstream the informal sector in 
Payatas (dumpsite waste pickers, junk shops and recycling groups) into the formal 
administrative system by organizing, accrediting and giving them proper identification. 
Aside from this, with the encouragement of the POG, the waste pickers were able to 
form and register the Payatas Alliance Recycling Exchange Multi-purpose Cooperative. 
This opened opportunities for financial assistance, education and skills training that will 
allow them to enter into small business ventures, and offer them alternative livelihood 
(Quezon City presentation n.d.). 
 
Finally, the junkshop sector also received legal reinforcement through the Junkshop 
Standardization Program of the Quezon City government. Through the program, 
junkshop owners are provided access to certain incentives as per the Barangay Micro 
Business Enterprise Act of 2002 and City Ordinance No. 1576, S-2005. 
 
B.7 Legislative and Policy Support 
 
As mentioned in the previous sections, the immediate reaction of the local government 
officials of Quezon City is the establishment of the POG thru the issuance of an 
administrative order. The following year, Republic Act 9003 or the Ecological Solid 
Waste Management Act of 2001was ratified by Congress . It stipulates that all LGUs to 
adopt a comprehensive and ecological solid waste management program, and 
mandates the closure and conversion of all open dumpsites into controlled disposal 
facilities/ and sanitary landfill. Despite this landmark legislation, it was only in 2004 that 
the City began the conversion efforts. 
 
In May 2006, in compliance with the Authority to Close Order issued by the Department 
of Environment and Natural Resources (DENR), Quezon City implemented the Final 
Closure Plan for the facility. In 2007, the Payatas Methane Recovery Project was 
approved, and in February 2008, it was registered as a CDM initiative under the Kyoto 
Protocol by the UNFCCC. 
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Another law that is relevant to the case is RA 8749 or the Philippine Clean Air Act of 
1999. It lays down the requirements for a comprehensive air pollution control and 
management programs. Section 11 of the law focuses on Air Quality Control 
Techniques, while Section 20 cites the specific provision banning incineration. Finally, 
Section 31 reiterates the country’s commitment under the Kyoto Protocol to reduce the 
emission of greenhouse gases. 
 
Other relevant legislations that provide the institutional frameworks for the Biogas 
Emission Reduction Project are: 1) for waste management -  Republic Act 6969 or the 
Toxic Substance and Hazardous Waste Act and Presidential Decree 856 or Code of 
Sanitation; 2) for pollution control-  Presidential Decree 984 or Pollution Control Law 
and the Republic Act 9275 or the Clean Water Act; and 3) for the environmental laws - 
Presidential Decree 1151 (Philippine Environmental Policy), PD 1152 (Philippine 
Environmental Code) and PD 1586 (Environmental Impact Assessment Framework). 
 
CONCLUSION 
 
The Biogas Emissions Reduction Project was the first registered Clean Development 
Mechanism (CDM) project under the Kyoto Protocol of the United Nations Framework 
Convention on Climate Change (UNFCCC), in solid waste management in the 
Philippines and in Southeast Asia. 
 
The dramatic transformation of Payatas began in 2001, after the tragic garbage slide in 
July 2000. At present, it could be claimed that the site has transformed from tragedy to 
an opportunity. The benefits from the project are the following; 1) contributes to 
greenhouse gas reduction and mitigation of global warming, 2) improves the controlled 
dumpsite stability and safety, 3) generates renewable energy, 4) upgrade the lives of 
the communities through generation of employment and additional financial resources 
for the city, 5) builds capacity through education and training, and 6) comply with the 
major Philippine environmental laws, particularly the Ecological Waste Management Act 
and the Clean Air Act. 
 
To enable and sustain the gains and improvements from the project, the following were 
recommended as discussed in the reports of the Payatas case: 1) institutionalize 
implementation of the program through the Quezon City Government’s Environmental 
Protection and Waste Management Department and Payatas Operations Group; 2) 
institute legal measures by the City Government to ensure suitainability of the program 
and its components; 3) ensure methane gas management of the facility even after its 
closure through the revenues from CERs of the Biogas Project; and 4) make full use of 
the methane gas collected for conversion to energy, i.e., electricity. 
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